COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2016

ESTI MATE SUMVARY 13: 25: 34
CONTI D C19653 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19653- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 256.0 DAYS TIME ALLOW 9/ 15/2016 FI XED COVPLETI ON DATI
SH 45 FROM JUNCT OF |-25 TO AR PERCENT TIME:  70.91 ORI G TIME ALLOW 9/ 15/2016 FI XED COMPLETI ON DATI
PROJECT NO STA0451- 010
SH 45 FROM JUNCT OF |-25 TO AR
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 02/ 2016 DATE TI ME STARTED 09/21/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 07/ 23/ 2015 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 12/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 09/ 21/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,452, 062. 26 PARTI Ol PATI NG $ 868, 807. 70 $ 7,591. 48
AWARD PRQJECT AMT: $  5,067,917.93 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 15. 94% TOTAL EARNI NGS 868, 807. 70 7,591. 48
FUNDS AVAI LABLE: $  4,583,254.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 868, 807. 70 7,591. 48
TOTAL CLAI VB $ 0.00 RETAI NAGE - 23, 204. 26 -227.74
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 845, 603. 44 7,363. 74
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 845, 603. 44 7,363. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,363. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19653

PCN: 19653-BI D

PRQJECT: STA0451- 010

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00037

Renoval of End Section

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00827 *Renoval of Pull Box

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 272. 27000
1. 000
EACH
1, 008. 01000
2,101. 000
SY
12. 41000
4,552. 000
LF
3. 85000
594. 210
SY
11. 55000
1, 049. 000
SY
16. 55000
197, 113. 000
SY
2.30000
630. 000
SF
3. 22000
111. 000
EACH
52. 65000
22.000
EACH
52. 65000
24.000
EACH

40. 67000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

1, 786. 820
0. 000
1, 786. 820

3, 659. 570
0. 000
3, 659. 570

594. 210
0. 000
594. 210

296. 800
-9.440
287. 360

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23. 000
0. 000
23. 000

Page 2
ESTI MATE RUN 06/ 02/ 2016

13: 25: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5,272.27
0. 00
1, 008. 01
0. 00
22,174. 44
0. 00
14, 089. 34
0. 00
6, 863. 13
-156. 23
4,755. 81
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
935. 41



CONTI D C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19653-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00858 *Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0.00
174. 29000 2.000 348. 58
0065 202-01130 *Renoval of Quardrail Type 3 66. 500 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0070 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0.00
229. 86000 0. 000 0. 00
0075 203-00060 Enbanknent Material (Conplete In Place) 108. 180 108. 180
CcY 0. 000 0. 00
31. 07000 108. 180 3,361.15
0080 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0.00
118. 02000 0. 000 0. 00
0085 208-00002  *Erosion Log Type 1 (12 Inch) 1, 650. 000 70. 000
LF 0. 000 0.00
5. 29000 70. 000 370. 30
0090 208-00035  *Aggregate Bag 1, 450. 000 782. 000
LF 376. 000 2,455. 28
6. 53000 1, 158. 000 7,561.74
0095 208- 00045 *Concrete Washout Structure 5. 000 3. 000
EACH 0. 000 0.00
1, 143. 56000 3. 000 3, 430. 68
0100 208- 00051 *StormDrain Inlet Protection (Type I) 900. 000 48. 000
LF 48. 000 380. 64
7.93000 96. 000 761. 28
0105 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 12. 250
HOUR 9. 750 448. 21
45. 97000 22.000 1,011. 34
0110 208-00105  *Renpval and Disposal of Sediment (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
86. 20000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19653- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 140. 000 0. 000
HOUR 0. 000 0. 00
172. 40000 0. 000 0. 00
0120 208- 00205 *Erosion Control Supervisor 140. 000 24.000
HOUR 10. 000 505. 70
50. 57000 34. 000 1,719. 38
0125 210-00815 *Reset Sign Panel 11. 000 11. 000
EACH 0. 000 0. 00
117. 00000 11. 000 1, 287.00
0130 210- 00860 *Reset Pedestrian Push Button 41. 000 40. 000
EACH 0. 000 0. 00
325. 35000 40. 000 13, 014. 00
0135 210- 00865 *Reset Pedestrian Signal Head 10. 000 10. 000
EACH 0. 000 0. 00
406. 68000 10. 000 4, 066. 80
0140 210-04010 Adj ust Manhol e 52. 000 0. 000
EACH 0. 000 0. 00
602. 51000 0. 000 0. 00
0145 210- 04050 Adj ust Val ve Box 154. 000 0. 000
EACH 0. 000 0. 00
330. 97000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,183. 68000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
4,022. 57000 0. 000 0. 00
0160 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 723. 96000 0. 000 0. 00
0165 213-00061 *Mil ch Tacki fier 15. 000 0. 000
LB 0. 000 0. 00
57. 47000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19653- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 1, 500. 000 0. 000
TON 0. 000 0. 00
21. 74000 0. 000 0. 00
0175 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 500. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0180 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 000. 000 92. 350
TON 0. 000 0. 00
130. 12000 92. 350 12, 016. 58
0185 403-34871  *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 34, 152. 000 0. 000
TON 0. 000 0. 00
73.12000 0. 000 0. 00
0190 411-10255  Enulsified Asphalt (Sl ow Setting) 10, 383. 000 0. 000
GAL 0. 000 0. 00
7.83000 0. 000 0. 00
0195 412- 00600 *Concrete Pavenent (6 |nch) 541. 690 541. 690
SY 0. 000 0. 00
63. 80000 541. 690 34, 559. 82
0200 503-00018 *Drilled Caisson (18 Inch) 175. 000 175. 000
LF 0. 000 0. 00
195. 21000 175. 000 34,161. 75
0205 506- 01020 Geogrid Reinforcenment 667. 000 0. 000
SY 0. 000 0. 00
14. 87000 0. 000 0. 00
0210 601-01000 *Concrete O ass B 4.000 4.000
CY 0. 000 0. 00
713. 54000 4. 000 2,854.16
0215 602- 00000 *Rei nforcing Steel 48. 000 48. 000
LB 0. 000 0. 00
2.97000 48. 000 142. 56
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 15. 000 15. 000
LF 0. 000 0. 00
124. 94000 15. 000 1,874.10



CONTI D: C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19653-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO. 0006 13:25:34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 15. 000 15. 000
LF 0. 000 0.00
144. 84000 15. 000 2,172.60
0230 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 450. 96000 1. 000 3, 450. 96
0235 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 031. 46000 1. 000 3,031. 46
0240 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 225. 000 0. 000
LF 0. 000 0.00
40. 23000 0. 000 0.00
0245 606- 01340 *End Anchorage Type 3D 1.000 0. 000
EACH 0. 000 0.00
1, 034. 38000 0. 000 0.00
0250 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00
2, 758. 34000 0. 000 0.00
0255 608- 00000 *Concrete Sidewal k 1, 236. 000 800. 620
Sy 0. 000 0.00
37. 76000 800. 620 30, 231. 41
0260 608- 00010 *Concrete Curb Ranp 1,367.790 1,367.790
Sy 0. 000 0.00
116. 54000 1,367.790 159, 402. 25
0265 608-00015 *Det ect abl e War ni ngs 28. 000 24. 000
SF 0. 000 0.00
48. 28000 24.000 1,158.72
0270 608- 00350 *Concrete Sidewal k (Col ored) 5. 000 0. 000
Sy 0. 000 0.00
112. 62000 0. 000 0.00
0275 609-21010 *Curb and CGutter Type 2 (Section |-B) 148. 000 34.500
LF 0. 000 0.00
18. 43000 34.500 635. 84



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19653- BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0276 609-20010 Curb Ty 2 B 380. 250 380. 250
LF 0. 000 0. 00
22. 00000 380. 250 8, 365. 50
0280 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 915. 000 1,778. 470
LF 0. 000 0. 00
19. 74000 1,778. 470 35, 107. 00
0285 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,474.000 1, 937. 000
LF 0. 000 0. 00
14. 39000 1, 937. 000 27,873. 43
0290 613-01200 *2 Inch BElectrical Conduit (Plastic) 468. 000 468. 000
LF 0. 000 0. 00
8. 71000 468. 000 4,076. 28
0295 613-07026 *Pul | Box (16"x24"x12") 21.000 18. 000
EACH 0. 000 0. 00
755. 27000 18. 000 13, 594. 86
0300 613-07034 *Pul | Box (24"x36"x18") 8. 000 8. 000
EACH 0. 000 0. 00
1, 161. 95000 8. 000 9, 295. 60
0305 613-10000 *Wring 1. 000 0. 500
LS 0. 500 2,904. 88
5, 809. 75000 1. 000 5,809. 75
0310 614-00011 *Sign Panel (Qass I) 298. 000 0. 000
SF 0. 000 0. 00
19. 30000 0. 000 0. 00
0315 614-00012 *Sign Panel (Cass I1) 951. 000 0. 000
SF 0. 000 0. 00
21. 06000 0. 000 0. 00
0320 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 39. 000 0. 000
EACH 0. 000 0. 00
216. 45000 0. 000 0. 00
0325 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 83. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
234. 00000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19653- BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
234. 00000 0. 000 0. 00
0335 614-84100 *Traffic Signal Pedestal Pole Al uninum 37.000 35. 000
EACH 0. 000 0. 00
882. 26000 35. 000 30, 879. 10
0340 625- 00000 *Construction Surveying 1. 000 0. 330
LS 0. 000 0. 00
16, 664. 95000 0. 330 5,499. 43
0345 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
190, 664. 40000 0. 500 95, 332. 20
0350 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
16, 013. 29000 0. 500 8, 006. 65
0355 627-00007 *Epoxy Pavenent Marking (Special) 331. 000 0. 000
GAL 0. 000 0. 00
240. 32000 0. 000 0. 00
0360 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 666. 000 0. 000
GAL 0. 000 0. 00
49. 82000 0. 000 0. 00
0365 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 2, 874. 000 0. 000
SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0370 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 10, 281. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 43000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 5, 000. 000 575. 500
HOUR 0. 000 0. 00
23.40000 575. 500 13, 466. 70
0380 630- 00007 *Traffic Control Inspection 98. 000 42.000
DAY 6. 000 1, 053. 00
175. 50000 48. 000 8,424.00



CONTI D C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19653-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO 0006 13:25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 630- 00012 *Traffic Control Management 164. 000 89. 000
DAY 0. 000 0. 00
1, 637. 99000 89. 000 145,781. 11
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0.00
1, 403. 99000 2.000 2,807.98
0395 630- 80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 2.500
EACH 0. 000 0.00
175. 50000 2.500 438. 75
0400 630-80341  *Construction Traffic Sign (Panel Size A) 110. 000 35. 500
EACH 0. 000 0. 00
58. 50000 35. 500 2,076.75
0405 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 30. 000
EACH 0. 000 0. 00
70. 20000 30. 000 2,106. 00
0410 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 000 0.00
11, 699. 94000 1. 000 11, 699. 94
0415 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0.00
2, 339. 99000 1. 000 2,339.99
0420 630-80360  *Drum Channel i zi ng Device 400. 000 55. 500
EACH 0. 000 0.00
5. 85000 55. 500 324. 68
0425 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
17. 55000 0. 000 0. 00
0430 630-80380 *Traffic Cone 400. 000 18. 000
EACH 0. 000 0.00
5. 85000 18. 000 105. 30
0435 630-80520 *Mobi | e Pavement Marking Zone 6.000 0. 000
DAY 0. 000 0. 00
1, 172. 29000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19653-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: STA0451- 010 ESTI MATE NO 0006 13: 25: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-85041 *Mobi | e Attenuator 550. 000 4.000
DAY 0. 000 0. 00
87. 75000 4.000 351. 00
0445 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 5,394,739.44 % 7,591.48 $ 811, 484. 87



CONTI D: C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19653-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA0451- 010 ESTI MATE NO. 0006 13:25: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0490 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
24, 848. 01000 1. 000 24,848.01
0495 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 026. 89000 1. 000 29, 026. 89
0500 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 447. 92000 1. 000 3, 447.92
CAT 0400 CURRENT AMI  $ 57,322.82 % 0.00$ 57, 322. 82

PRQJIECT TOTAL CURRENT AMI $

5,452,062.26 $

7,591.48 $ 868, 807. 69



